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PROGRESS REPORT
Environmental Compliance & Restoration S u p p o r t

Libbv. Montana Asbestos Projec t (N-1428. N-1079, N-14231
A. Work Performed May 1-31,2001:
The f o l l o w i n g activities were completed during the May reporting period:
• Continued Phase n Invest igation activities with assistance by MARCOR, CDM and PES
• Conducted Community Relations activities associated with Phase n Investigation
• Conducted administrative duties associated with temporary relocation for Phase n

Investigation
• Init iated activities to conduct removal action tasks at the schools, the f iyway, the b l u f f s ,

S i e f k e , and Brownlee
• Continued mapping results from sampling activities
• Prepared to gather more samples for f u l l characterization of the fiyway, b l u f f s and schools
• Started removal action tasks at the Screening F a c i l i t y
• Delivered OU2, F l y w a y / B l u f f s , T & D , and H e a l t h and S a f e t y Plans
• Prepared 2000 Closeout Report
• Continued RCMS for TO No. 4, TO No. 5 and TO No. 6 and delivered to EPA for signature
• Administered Alert Security contract
• Communicated daily with OSCs and storefront regarding projec t status and needs
• Organized and prepared for Database User's meeting
• Conducted database queries as requested by O S C s
• Conducted database administration and improvement tasks
• Suppor t ed enforcement issues such as providing property maps and cost documentation
• Communicated daily with OSCs and storefront regarding projec t status
• Conducted administrative and accounting activities
• Conducted contract and projec t management activities
B. Work Planned for June 1 - 30,2001:
The f o l l o w i n g activities are planned for the June reporting period:
• Conduct removal action activities; Screening Plant, School s , Mine, Other Locations
• Prepare work plans for schools, S i e f k e and Brownlee
• Finalize existing draf t work plans and close-out report
• Continue Phase n Investigation and all associated data management and community relations

tasks
• Continue to conduct investigative and sampling activities as requested by the OSC
• Continue with database enhancement, query, operation and maintenance tasks
• Prepare new security contract for other sites
• Prepare and deliver Part C of PE S t u d y for review and comment by EPA.



• Conduct administrative and accounting activities.
• Conduct contract and pro j e c t management activities.
C. Last Period' s Outstanding I s s u e s / D i s c u s s i o n I t e m s
D. Current Period's Outstanding Issues/Discussion Items
With all the additional work added to the scope of the pro j e c t , it is important to prepare a new
budget estimate and to reconcile the new budget estimate with the old budget estimate.
E. Cost Summary (see Attachment 1).
F. Schedule s (see Attachment 2).
Libby HRS Package (N-1135)
A. Work Performed May 1-31,2001:
The f o l l o w i n g activities were completed during the May reporting period:
• S t o p p e d work pending direction from EPA regarding contract with Dyncorp.
B. Work Planned for June 1 - 30,2001:
The f o l l o w i n g activities are planned for the June reporting period:
• Determine team structure based upon EPA NPL C o o r d i n a t o r ' s needs.
C. Last Period's Outstanding Issues/Discussion Items
D. Current Period's Outstanding Issues/Discuss ion Items
E. Cost Summary (see Attachment 1):
Libbv Economic Analys i s P r o j e c t (N-1064)
Project Complete.
Jacobs Smelter Project (N-1329)
No activities this period.
Lockwood Solvent s Proj e c t (N-1386)
No activities this period.



Aspen Park Solvent s Pro j e c t (N-1332^
A. Work Performed May 1-31,2001:
The f o l l o w i n g activities were completed during the May reporting period:
• Conducted as needed maintenance activities.
B. Work Planned for June 1 - 30,2001:
The f o l l o w i n g activities are planned for the June reporting period:
• Conduct as needed maintenance activities.
C. Last Per iod ' s Outs tanding Is su e s /Di s cu s s i on Items
D. Current Period's Outstanding Issues/Discussion Items
E. Cost Summary (see Attachment 1):
S a f e t y & Security (Counter-terrorism) Proj e c t (N-1350)
No activities this period.
Asbe s t o s S a m p l i n g ( N - 1 1 3 1 )
A. Work Performed May 1 - 31,2001:
No activities this period.
B. Work Planned for June 1-30,2001:
Provide support as needed.
C. Last P e r i o d ' s Outstanding Issues/Discussion Items
The fund ing a p p l i e d to this task should be transferred to the WAFs for the three Libby Si s t e r

Site s .

D. Current Period's Outs tanding Issue s /Discus s ion Items
E. Cost Summary (see Attachment 1):



Libbv Si s t e r S i t e s (N-1097. N-1094. N-1088)
A. Work Performed May 1-31,2001:
The f o l l o w i n g activities were completed during the May reporting period:
• Submitted letter reports for each site. Amended reports as requested by the OSC.
• Prepared for upcoming site visits.
• Coordinated with EPA OSC regarding next steps.
B. Work Planned for June 1 - 30,2001:
The f o l l o w i n g activities are planned for the June reporting period:
• Conduct additional site investigation activities.
• Coordinate with EPA OSC regarding next s teps
C. Last Period' s Outs tanding Issue s /Discu s s i on I t e m s
None to report.
D. Current Period's Outs tanding Is su e s /Di s cu s s i on Items
None to report.
E. Cost Summary (see Attachment 1):
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P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
Volpe IAGSDW69953792-01

I A G H I S T O R Yat 5/31/01
DW 6995 3792-0
DW 6995 3792-1
DW 6995 3792-2
DW 6995 3792-3
DW 6995 3792-4
DW 6995 3792-5
DW 6995 3792-6
DW 6995 3792-7
DW 6995 3792-8
DW 6995 3792-9
DW 6995 3792-01 A
DW69953792-01B
DW69953792-01C
DW 6995 3792-010
T O T A L
P L A N S - W A F H I S T O R Y

\
at 501/01
99T8ALOEFAX082XRVOO
99T8ALOEFAX082XWQOO
99T8ALOEFAX086DRVOO
99T8ALOEFAX08WQBNOO
!9T8ALOEFAX08WQBCOO -

99T8ALOEFAX08BCRSOO
99T8ALOEFAX082XWQOO •
99T8ALOEFAX086DRVOO
99T8AL06FAX08AKRVOO
99T8ALOEFAX082XRVOO
99T8ALOEFAX08AKRVOO
99T8ALOEFAX08BCBNOO
99T8ALOEFAX08BCRVOO
99T8AUOEFAXOSOOBNOO
99T8ALOE50201D08BCRV01

I9T8ALOE50201 D08BCRV02
>9T8ALOE50102D08BCRV02

99T8ALOE50102D08BCRV02
WT8ALOE50102D08BCRV02

OOT8ALOE50102D08BCRVOO
OOT8AIOE50102D08BCRV01
JOT8ALOE50102D08BCRVOO

OOT8ALOE50102D08BCRV02
JOT8ALOE50102D08BCRVOO
JOT8ALOE501 02D082XRVOO
X)T8ALOE50102D08BCRV02
JOT8ALOP50102D08BCRVOO
X)T8AtOP50102D08BCRVOO

99T8ALOE50102D08DBRSOO
39T8ALOE50102D08DCRSOO

99T8ALOE50102D08CVRSOO
OOT8ALOP50102D08BCRV02
99T8ALOE50102D08BCRV02
99T8ALOE50102D08BCRV02
99T8ALOE50102D08BCRV02
01T8ALOP50102D08BCRSOO
01T8ALOE50102D08BCRV02
01T8ALOP50102D08BCRSOO
01T8ALOE50102D08BCRV02
T O T A L W A F s

01/04/1999
03/12/1999
04/22/1999
06/09/1999
07/15/1999
09/09/1999
09/28/1999
06/23/2000
•08/15/2000
09/21/2000
09/28/2000
03/27/2001
05/01/2001
05/21/2001

D A T E

04/27/1999
04/27/1999
04/27/1999
06/07/1999
12/01/1999
12/15/1999
12/22/1999
01/05/2000
02/04/2000
02/14/2000
02/14/2000
02/23/2000
03/29/200C
03/29/200C
05/16/200C
05/18/200C
06/29/200C
06/29/200C
08/23/200C
08/21/200C
08/23/200C
08/23/200C
09/29/200C
11/20/200C
12/13/200C
01/19/200'
01/19/200'
01/31/2001
03/01/200'
03/01/200'
03/01/200'
03/05/200
03/05/200
04/03/200
04/03/200
05/09/200
05/09/200
05/31/200
05/31/200

WAF No. 1
StocktonRemoval Action

$ 475.000
$ 1.000.000

% 4.625.000

$ 400,000

$ (300,000

$ 6.200.000

WAF NO. 2
Aspen Pal*

Solvents
Solvents

$ 25.000

$ 80,000

$ 105.00C

WAF No. 3
Counter

Terrorism
WP

$ 15.000

S 15.000

WAF No. 4
U i b b y AsbestosProjectAssessment

S 250.00O
% 350.000.

$ 200.000.
$ 1.700.000

$ 500.000
$ 500.000

$ 1.500.000

$ 550.000
$ 1,500.000

t 7.050.000

WAF No. 5
LockwoodSolvent s

$ 20,000
$ 20.000

H 40.000

WAF No. 6
LlbbyEconomic

Analysis

$ 5.000

$ 5,000

WAF No. 7L l b b y Asbestos
Project - Export

Plant
.

$ 200.000

$ 300.000

$ 500.000

WAF NO. 8
Llbby AsbestosPro) - ScreeningPlant

$ 1,200.000
$ 143.000
$ 750,000
$ 2,600,000

$ 800.000

% 1,680,000

$ 550.000
I 200,000
$ (550,000
$ 606.000
$ 3.500.000
$ 1.500,000
$ 12,979.000

WAF NO. 9
AsbestosS a m p l i n g / S i t eAssessments

t 20,000

.

$ 20,000

WAF No. 10H a z a r dRanking SystemDocumentation

$ 50,000

$ 50,000

WAF NO. 11I n t e r m o u n t a l n
I n s u l a t i o nSLC, Utah

$ 10.000

$ 10.000

WAF No. 12Robinson
Insula t i on

Mlnot , N D

$ 45,000

$ 45,000

WAF No. 13Western
MineralsDenver. CO

$ 45,000

$ 45.000

$ 500,000
1,000.000
2.750.000

75.000
583,000

1.000.000
S 4,800.000
$ 750,000
$ 4.600.000
$ 3,100,000
S 800,000
$ 606,000
$ 5,000.000
$ 2.200,000
$ 27.764,000

T O T A L

$ 475.000
$ 1.000,000
$ 25.000
$ 15,000
$ 250,000
$ 350.000
$ 4.625,000
$ 80,000
S 20,000
$ 400,000
$ 20.000
$ 200,000
$ 1.700,000
$ 5.000
$ 200.000
$ - 1,200.000
$ 143.000
$ 750,000
S 2,600,000
$ 20,000
$ 300.000
S 500,000
S 800.000
$ 500,000
$ (300.000)
$ 1,680,000
$ 1.500,000
$ 50,000
$ 10,000
$ 45,000
t 45.000
S 550,000
$ 200,000
$ (550,000
$ 606.000
$ 550.000
J 3.500,000
$ 1,500,000
$ 1.500.000
$ 27,064.000

I B A L A N C E F O R W A F S ' 700,000 |



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G S D W 6 9 9 5 3 7 9 2 - 0 1

A D V A N C E S

at 5/31/01
tw 03802348

Inv 03802564
Inv 03802635
Inv 03802740
Inv 03802893
Inv 03802935March advance
May advanceJ u l y advanceSeptember advanceNovember advanceDecember advanceJanuary advanceMarch advance
T O T A L A D V A N C E S

D A T E

02/19/1999
05/26/1999
06/22/1999
08/26/1999
10/28/1999
1 2 / 1 4 / 1 9 9 9

March, 2000
May. 2000
July, 2000September. 00Movember, 00December. 00
January, 01March. 01

Stockton
Removal Action

75,000
185,000

2,000,000
980,000
750,000

$ 1.400.000
$ 350.000
S 150,000
$ 300,000

$ (15,000]

$ 6,175.000

Aspen ParkSolventsSolven t s
$ 25.000

$ 80.000

$ 105,000

Counter
Terrorism

WP

$ 15,000

$ (10.000]

S 5,000

Llbby Asbes tosProjectAssessment

$ 250,000
$ 145.000
$ 350,000
$ 500,000
$ 300,000
S 200,000
$ 400,000
$ 485,000
$ . 2,630,000

LockwoodSolvents

S 20.000
$ 20,000

$ (20.000)

$ 20,000

L l b b yEconomic
Analy s i s

$ 5,000

$ (1,793)

$ 3.207

L l b b y AsbestosProject - ExportPlant

S 100,000

$ 100.000
$ 50,000
$ 100,000
$ 350,000

L i b b y AsbestosPro) - ScreeningPlant

$ 308,000
$ 1.230,000
$ f.OOO.OOO
$ 1,000.000
$ 546,793
S 400,000
$ 4.484.793

AsbestosS a m p l i n g / S i t e
Assessments

$ 20,000

$ 20.000

H a z a r dRanking System
Documentation

$

Intermounta in
InsulationS L C . U t a h

$ 5,000
$ 5,000

RobinsonInsulation
Minol . N D

$ 5,000
S 5,000

Western
MineralsDenver. CO

$ 5.000
$ 5.000

T O T A L

$ 100,000
200,000

2,000.000
1.000.000
1,000,000
1.500,000

500,000
500.000
908.000

1.850,000
1.000,000
1,300,000

$ 950,000
$ 1.000,000
S 13,808,000

I Balance to Advance -LL 25,000 | $ I $ 10.000 | S 4,420,000 I $ 20.000 | $ 1,793 | $ 150.000 | $ 8,494,207 | $ -LL 50,000 | $ 5,000 | $ 40.000 | $ 40,000 | S 13.256,0001
E X P E N D I T U R E S '

at 5 / 3 1 / 0 1Volpe Engineering
ContractsE q u i p / s u p p l i e s
G & A
T O T A L E X P E N D I T U R E S

Stockton
Removal Action

$ 419,241
$ 5.218,901
$ 22.728
$ 209.355
$ 5,870.225

Aspen Park
S o l v e n t sSolven t s

$ 4.720
$ 27.690
$
$ 2.799
$ 35.209

Counter
TerrorismWP

$ 1.315
$
$
$
S 1.315

L i b b y Asbestos
Project

Assessment
$ 623,712
$ 2,160.937
$ 119.536
$ 149.452
$ 3.053,637

Lockwood
S o l v e n t s

$ 3,176
% 8,393
$ 27
$ 492
$ 12,089

L i b b yEconomicAnalys i s
$ 3,207
*S$
$ 3.207

L i b b y Asbestos
Project - ExportPlant

$ 22,972
$ 309,517
$
$ 15.423
$ 347.913

L l b b y Asbestos
Proj - Screen ingPlant
$ 392,760
$ 4,284,419
$ 6,039
$ 223,572
$ 4,906.790

AsbestosS a m p l i n g / S i t eAssessments
S 1.300$
$ 620
$ 23
$ 1,943

Hazard
Ranking Sys t emDocumentation
$ 186
$ 1,429
$
$ 1,755
$ 3,369

I n t e r m o u n t a i n
I n s u l a t i o n

S L C , U t a h
$ 6,992
$ 2,029
$
$ 205
S 9,225

Robinson
I n s u l a t i o n

M i n o t , N D
$ 7.764
$
$
S 328
$ 8.091

WesternMineralsDenver, CO
6.968

-
677

7.645

T O T A L

S 1.494,313
$ 12,013,316
$ 148,950
$ 604.081
$ 14.260.660

I C U R R E N T M O N T H E X P E N D . T 1,043 |t 186 I $ J L L 417.662 | $ -LL 1,014 | $ 280,436 | $ _LL 4,660 | $ 3.302 | $ 712,335|
[ A d v a n c e s less Expendi ture s | IS i 304.775 |$ 69.791 | $ 3 , 6 8 5 1 $ (423.637)1 $ 7,911 I $ (0)| $ 2,087 I $ (421.997)1 $ 18,057 | $ (3.369)| $ (4.225)|$ (3.091)1 S (2.645)1$ (452.660)1



EPA SUMMARY
U S E P A / V o I p e I A G ( I A G SDW6995379Z-01)

F i n a n c i a l Summary
A/O 5(31/01

Funds Authorized
1) Stockton Removal Action (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic Analys i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbes to s Proj - Screening Plant (N- 079)
9) Asbestos S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
10) Hazard Ranking System Documentation ( N - 1 3 5 )
11) I n t e r m o t m t a i n I n s u l a t i o n , SLC, Utah (N- 097)
12) Robinson Insula t i on , Minot, ND (N- 094)
13) Wes t ern Mineral s , Denver, CO (N- 088)

T o t a l E P A F u n d s Authorized ( W A F S )
T o t a l EPA Funds Received
U n a l l o c a t e d F u n d s
Costs Incurred

Volpe Engineering:
V o l p e Labor

Overhead
V o l p e Admin S u p p o r t

V o l p e Travel
Subtolal-t'olpe Engineering

Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan {N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9 ) Asbe s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 . 1 )
10) Hazard Ranking System Documentation (N- 135)
11) Intermountain Insulation, SLC, Utah (N- 097)
1 2 ) Robinson I n s u l a t i o n , Minot , N D ( N - 094)
13) Western Minerals, Denver, CO (N- 088)

Subtotal-Contracts
Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)

T o t a l Cost
Available Authorized F u n d s $

Available F u n d s

$$$$$$$$$ss$$$$$

$$s$I
$$$$$$$s$$$$st
$s
3
S
S

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

. 27,064,000
27,764,000

700,000

Cumula t iv e
Committed Costs

771,511
510,252

64,294
160,785

1,506,842
5,450,404

71,762.
3,862,580

13,208-
415,431

7,086,031-
45,000

5,249
9,146

18,096
16,976,903

196,114
648,965

19,328,830
7,735,170
8,435,170

$
$
$
$
S
$
$$
S$sss$$$$ss
JI$

A
B
B-A

Current Month
58,658
39,887
(5,471)
2,756

95,830
.
.

276,807.
-

820,780-
.
748

10,748
1,109,083

4,667
43,196

1,252,776 C
A-C
B-C



EPA SUMMARY
U S E P A / Y o I p e I A G ( I A G #DW699S3792-01)

Financ ia l Summary
A/O 5(31/01

Funds Authorized
1) Stocklon Removal Action (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbe s to s Proj Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbes to s Proj - Export P l a n t (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9 ) Asbes tos S a m p l i n g / S i t e A s s c s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard Ranking System Documentation ( N - I 3 S )
1 1 ) Intermounta in I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
13) Wes t ern M i n e r a l s , Denver, CO (N- 088)

T o t a l E P A F u n d s Author iz ed ( W A F S )
T o t a l E P A F u n d s Received
U n a l l o c a t e d F u n d s
Costs incurred
Descr ip l i on
Volpe Engineering:

V
V o l p e AdrV

Subtotal-Volpe E
Contracts:
1 ) S t o c k t o n Removal A c t i o n ( N - 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrori sm Work P l a n (N- 350)
4) Libby Asbes tos Proj Assessment (N- 428)
5) Lockwood Solvent s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbes to s Proj - Export P l a n t (N- 423)
8) Libby Asbe s to s Proj - Screening P l a n t (N- 079)
9 ) Asbe s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
10) Hazard Ranking System Documentation (N-135)
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
12) Robinson Insu la t i on , M i n o t , ND (N- 094)
13) Wes t ern M i n e r a l s , Denver, CO (N- 088)

Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)

3)
079)
5 1 )
N - 1 3 5 )
097)

' o l p e Labor
Overhead

min S u p p o r t
/ o l p e Trave l
Engineering

!3)
079)

3 1 )
; N - 1 3 5 )
097)

)
it-Contracts

T o t a l Cost
rized F u n d s
l i a b l e F u n d s

S
$
S$s$$$ss$$s$$s

$$s$J
$$$$$$$$$$$sss
$ss
s$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000
27,764,000

700,000

C u m u l a t i v e
Accrued Costs

771,511
510,252

54,913
157,637

1,494,313
5,218,901

27,690
.

2,160,937
8,393-

309,517
4,284,419

1,429
2,029

-
-

12,013,316
148,950
604,081

14,260,660
12,803340
13,503340

Current M o n t h
S
S$$s
ss$s$$$$ss$s$I
sJ -$

58,658
39,887

6,112
12,845

117,502
_
.
.

343,425
-
178

190,476
-

1,429
2,029-

537,537
2,667

54,619
712,335



1) Stockton Removal Action (N- 329)
F i n a n c i a l Summary

A / O 5 / 3 1 / 0 1

Funds Authorized
1) Stockton Removal Action (N- 329) $
2) A s p e n Park S o l v e n t s (N- 332) $
3) Counter-Terrorism Work Plan (N- 350) $
4) Libby Asbestos Proj Assessment (N- 428) $
5) Lockwood S o l v e n t s (N- 386) • $
6) Libby Economic A n a l y s i s (N- 064) $
7) Libby Asbestos Proj - Export Plant (N- 423) $
8) Libby Asbe s to s P r o j - Scre en ing Plant (N- 079) $
9) Asbe s t o s Sampling/Site Asses sments (N- 1 3 1) $
10) Hazard Ranking S y s t e m Documentation (N- 1 3 5 ) $
1 1 ) Intermounta in I n s u l a t i o n , S L C , Utah (N- 097) $
1 2) Robinson Insu la t i on , Mino t , ND (N- 094) $
13) Wes t ern M i n e r a l s , Denver, CO (N- 088) $

T o t a l E P A F u n d s A u t h o r i z e d $
Casts Incurred

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Des cr ip t i on Commit t ed Costs
Volpe Engineering/Proj. Mgmt.:

V o l p e Labor $
, Overhead $

V o l p e Travel $
Subtotal-l'olpe Engineering $

Contracts:
I n i t i a l S i t e W a l k s $

Soil T r a n s p o r t & Di spo sa l $
P l a n s / S i t e O f f i c e $

S e c u r i t y $
Site R e m o v a l / R e p l a c e m e n t $

Soi l Treatment $
Si t e L a n d s c a p i n g $

S t a g i n g Area Restoration $
Subtotal-Contracts S

Equip/Supplies/Other: $
Volpe G&A (3.9% of Contracts) $

TOTAL COST $
T O T A L A V A I L A B L E F U N D S $

227,048 $
146,154 $
46,039 $

. 419,241 S

4,519 $
1,695,822 $

82,573 $ .
68,471 $

1,916,426 $
899,398 $
414,967 $
368,228 $

5,450,404 $
33,628 X

209,433 J
6,112,707 $

87,293

A $
$
$
$
$
$
$
$
$
$
$
$
$
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Current M o n t h Accrued Costs

- 115 $
78 $

$
193 $

$
$
$
$
$
$
$
$
$

2,821 $
108 S

3,121 B S
A-B $

227,048
146,154
46,039

419,241

-
-
-
-
-
-
-
-

5,218,901
22,728

209,355
5,870,225

329,775

$
$
$
$

$
$
$
$
$
$
$
$
$
$
5
$

Current M o n t h
1 1 5
78.

193

.
_

-
-
-
-
-
-
-
821

30
1,043



2) A s p e n Park S o l v e n t s (N- 332)
Financial Summary

A / O 5 / 3 1 / 0 1

Funds Authorized
1) Sto ck t on Removal Act i on (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbe s to s Proj Asses sment (N- 428)
5 ) Lockwood S o l v e n t s ( N - 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbe s to s Proj - Export P l a n t (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9 ) Asbe s t o s S a m p l i n g / S i t e Asses sments ( N - 1 3 1 )
10) Hazard-Ranking System Documentation ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
12) Robinson Insu la t i on , Minot, ND (N- 094)
13) West ern M i n e r a l s , Denver, CO (N- 088)
Total E P A F u n d s Authorized ( W A F S )
Costa Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

ECC
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

$$$$$$$$$$$$$$

$$$s
$$
$s$
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Commit t ed Costs

2,851
1,869-
4,720

71,762
71,762
.

2,799
79,280
25,720

Current M o n t h
$ 111
$ 75
$
$

$
$
S
$
S 186

$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$
S
$
$
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Accrued Cos t s

2,851
1,869

-
4,720

27,690
27,690
.

2,799
35,209
69,791

Current M o n t h
S 1 1 1
$ 75
$
J
$
J
$
$
$ 186



3) Counter-Terrori sm Work Plan (N- 350)
Financial Summary

A/O 5/31/01

Funds Authorized
1 ) S t o c k t o n Removal Act ion (N- 329) $
2) Aspen Park S o l v e n t s (N- 332) $
3) Counter-Terrori sm Work P l a n (N- 350) $
4) Libby Asbes tos Proj Assessment (N- 428) $
5) Lockwood Solvents (N- 386) $
6) Libby Economic Analys i s (N- 064) ' $
7) Libby Asbestos Proj - Export Plant (N- 423) $
8) Libby Asbes tos Proj - Screening Plant (N- 079) $
9 ) Asbes to s S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 ) $
10) Hazard Ranking System Documentation (N- 1 35) $
1 1 ) Intermountain Insula t ion, SLC, Utah (N- 097) $
12) Robinson I n s u l a t i o n , Mino t , ND (N- 094) $
13) West ern M i n e r a l s , Denver, CO (N- 088) $

T o t a l EPA F u n d s Authorized $
Costs Incurred

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Descr ip t i on Commi t t ed Costs Current M o n t h
Volpe Engineering:

V o l p e Labor $
Overhead $

V o l p e Travel $
Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

S
Equip/Supplies/Other: S
Volpe G&A (3.9% of Contracts) $

T O T A L COST $
T O T A L A V A I L A B L E F U N D S $

802 $
513 $ - .

$
1,315 J

$
$
$
S

131S $
13,685

$$s$$$$$$$$$$
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

Cumula t iv e
Accrued Costs

$
$
$
5
$
S
$
$
S
$

802
513-

1,315
_

-
.
-

U15
13,685

Current M o n t h
$
$
$
J
$
S
$
$
$



4) Libby Asbes to s Pro j Asses sment (N- 428)
F i n a n c i a l Summary

A/O 5/31/01

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrori sm Work Plan (N- 350)
4) Libby Asbe s t o s Pro j Asses sment (N- 428)
5) Lockwood Solven t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbes to s Proj - Export P l a n t (N- 423)
8) Libby Asbes to s Proj - Scre en ing P l a n t (N- 079)
9 ) A s b e s t o s S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 )
10) Hazard Ranking System Documentation (N- ] 35) •
1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
12) Robinson Insulat ion, Minot , ND (N- 094)
13) W e s t e r n ' M i n e r a l s , Denver, CO (N- 088)

T o t a l E P A F u n d s Author iz ed
Costs Incurred
Descr ip t ion
Volpe Engineering/Proj. Mgmt.:

V o l p e Labor
Overhead

V o l p e Admin Support
V o l p e Travel

Subtotal- Volpe Engineering
Contracts:

COM F e d e r a l Programs $
Berman (Risk Asses sment)

Concensus Assoc
Birk Cons truc t i on $

Marcor
S o u t h w e s t I m a g i n g $

S t J o h n s H o s p i t a l
Phase I I I n v Temporary Reloca t ion $

Koot ena i Surveryors $
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T $
T O T A L A V A I L A B L E F U N D S $

Planned
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 12,979,000
$ 20,000
$ 50,000
$ 10,000
$ 45,000
$ 45,000
$ 27,064,000

Cumulative
Committed Cos t s

$
$
$
$
$ '
$
$
$
$
$
$
$
$
$
$

$
S

321,501
214,167

31,449
61,233

628,350
3,225,855

276,449
2,272

98,197
209,023

15,000
9,570

21,300
4,915

3,862,580
133,403
149,624

4,773,957
2,276,043

A

Current M o n t h

$
$
$
$
$
$
$
$
$
S
$
$
$
$
S

$

28,301
19,245
(5,471)

1,079
43,154

171,252
( 5 1 )-
-

105,606
-
-
-
.

276,807
1,052

10,602
331,616 B

A-B

Planned
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 12,979,000
$ 20,000
$ 50,000
$ 10,000
$ 45,000
$ 45,000
S 27,064,000

Cumulative
Accrued Costs

$
$
$
$
S
$
$
$
$
$
$
$
$
$
$

$
$

321,501
214,167

29,035
59,009

623,712

1,834,858
116,790

2,272
98,197
79,979
15,000
7,070
1,857
4,915

2,160,937
119,536
149,452

3,053,637
3,996363

Current M o n t h

$
$
$
S
$
$
$
$
$
$
S$$$$

S

28,301
19,245

1,798
4,122

53,466
301,947
40,000

-
-
-
-
-r,478-

343,425
1,052

19,719
417,662



5) Lockwood S o l v e n t s (N- 386)
F i n a n c i a l Summary

A / O 5 / 3 1 / 0 1

. Funds Authorized
1) S t o c k t o n Removal A c t i o n (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbes to s Proj Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbe s t o s Proj - Export Plan t (N- 423)
8) Libby Asbe s t o s Proj - Screening Plan t (N- 079)
9 ) Asbe s to s S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 )
1 0 ) Hazard Ranking S y s t e m Documentat ion ( N - 1 3 5 )
1 1 ) Intermountain I n s u l a t i o n , S L C , Utah ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
13) West ern M i n e r a l s , Denver, CO (N- 088)

T o t a l EPA F u n d s A u t h o r i z e d $
Costs Incurred
Des cr ip t i on
Volpe Engineering:

Contracts:

V o l p e Labor
Overhead

V o l p e Travel $
Subtotal-Volpe Engineering

C u l l i g a n Water $
Pioneer W a t e r $

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

$$$$$$$$$$$$$$

$$$$
$$
X
$$$
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000.
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Commi t t ed Cos t s

1,919 $
1,257 $

$
3,176 $
6,888 $
6,320 $

13,208 $

27 S
492 $

16,904 $
23,096

$
$
$
$

A $
$
$
$
$
$
$
$
S
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
"10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Current M o n t h Accrued Costs Current M o n t h

$
$
$
J
$
$
$
S
S

- B $

A-B $

1,919 $
1,257 $

$ • -
3,1 76 S
2,073 $
6,320 $
S,393 S

27 $
492 $

12,089 $
27,911



6) Libby Economic A n a l y s i s (N- 064)
F i n a n c i a l Summary

A / O 5 / 3 1 / 0 1

Funds Authorized
1) Sto ck t on Removal A c t i o n (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvent s (N- 386)
6) Libby Economic Analys i s (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9 ) Asbestos S a m p l i n g / S i t e Assessments ( N - 1 3 1 )
10) Hazard Ranking System Documentation (N- 135)
11) Inte l-mounta in I n s u l a t i o n , SLC, Utah (N- 097)
12) Robinson I n s u l a t i o n , Minot , ND (N- 094)
13) West ern M i n e r a l s , Denver, CO (N- 088).

T o t a l EPA F u n d s Author iz ed $
Costs Incurred
Description
Volpe Engineering:

Contracts:

V o l p e Labor $
Overhead

V o l p e Travel
Subtotal-VolpeEngineering $

Subtotal-Contracts $

I
$
S
$
$
$
$
$
$
$
$
$
$
$

$
$
$

Planned
6,200,000

105,000
15,000

. 7,050,000
40,000

5,000 A
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

Cumulat ive
Committed Costs Current Month

1,943 $
1,264 $

$

S
$
$
S
$
S$$$$$$$$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

Cumula t iv e
Accrued Costs Current Month

$
$
$

1,943 $
1,264 $

$
3,207 $ 3,207 $

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

5
J
S
$

J
$

3,207 $
1,793

J
$

- B $
A-B $

$
$

3,207 $
1,793

-
-
- '



7) Libby Asbe s t o s Pro j - Export Plant (N- 423)
F i n a n c i a l Summary

A/O 5 / 3 1 / 0 1

Funds Authorized
l ) S t o c k t o n Removal Action (Mr 329) $
2) A s p e n Park S o l v e n t s (N- 332) $
3) Counter-Terrorism Work Plan (N- 350) $
4) Libby Asbe s t o s Proj Asses sment (N- 428) $
5) Lockwood S o l v e n t s (N- 386) $
6) Libby Economic A n a l y s i s (N- 064) $
7) Libby Asbe s to s Proj - Export P l a n t (N- 423) $
8) Libby Asbes tos Proj - Screening Plant (N- 079) $
9) Asbes tos S a m p l i n g / S i t e Ass e s smen t s (N- 1 3 1 ) $
10) Hazard Ranking S y s t e m Documentat ion (N- 1 3 5 ) $
1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n , S L C , U t a h (N- 097) $
1 2) Robinson I n s u l a t i o n , M i n o t , ND (N- 094) $
1 3) West ern M i n e r a l s , Denver, CO (N- 088) $

T o t a l E P A F u n d s A u t h o r i z e d $
Costs Incurred

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e .
Descript ion Commit ted Costs
Volpe Engineering:

V o l p e Labor $
Overhead $

V o l p e Travel $
Subtotal-Volpe Engineering $

Contracts:
COM $

Subtotal-Contracts $
Equip/Supplies/Other: $
Volpe G&A (3.9% of Contracts) $

TOTAL COST $
T O T A L A V A I L A B L E F U N D S $

12,035 $
8,092 $
2,845 $

22,972 $
415,431 $
415,431 $

8,900 $
15,423 $

462,727 $
37,273

$
$
$
$
$
$

A $
$
$

' $
$
$
$
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Current M o n t h Accrued Costs

497 $
338 $

$
836 $

$
S
S
$

836 B $
A-B $

12,035
8,092
2,845

22,972
309,517
309,517

.
15,423

347,913
152,087

Current Month
$ 497
$ 338
$
$ 836
$ 178
S 178
$
$
$ 1,014



8) L i b b y A s b e s t o s Pro j - Screening P l a n t (N- 079)
Financial Summary

A/O 5 / 3 1 / 0 1

Funds Authorized
1) S t o c k t o n Removal A c t i o n (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbes to s Proj - Export P l a n t (N- 423)
8) Libby Asbe s t o s Pro j - S c r e e n i n g P l a n t (N- 079)
9 ) Asbes to s S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 )
10) Hazard Ranking Sys t em Documentation (N- 1 3 5 )
1 1 ) Intermounta in I n s u l a t i o n , S L C , Utah ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
13) Western M i n e r a l s , Denver, CO (N- 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t $
V o l p e Travel $

Subtolal-Volpe Engineering
Marcor $

Fill/Topsoil - Birk $
Fill/Topsoil - Ward $

Fill/Topso i l - Kuo $
T o p s o i l / F i l l $

T r u c k i n g and Dispo sa l $
Crookshank $

Parker Relocation $
S e c u r i t y Guard Service $

Subtotal-Contracts $

T O T A L COST $
T O T A L A V A I L A B L E F U N D S $

Planned
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 12,979,000
$ 20,000
$ . 50,000
$ 10,000
$ 45,000
$ 45,000
$ 27,064,000

C u m u l a t i v e
C o m m i t t e d Cost s

$
$
$
$
J
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

191,137
128,589
32,845
48,079

400,651
4,156,608

206,000
165,000

62,523
110,000•

8,985
41,445
49,414

4,893
2,081

46,277
2,232,806
7,086,031

17,537
268,070

7,772,288
5,206,712

A

Current M o n t h
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
S
$
J
$

24,785
16,854

-
1,677

43,315
606,177

-
.

4,460
-
- '
-

11,550
3,700
4,893
.
-

190,000
820,780

794
32,038

896,927 B
A-B

Planned
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 12,979,000
$ 20,000
$ 50,000
$ 10,000
$ 45,000
$ 45,000
$ 27,064,000

C u m u l a t i v e
Accrued Cost s

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

' $
$
S
$
S
$

191,137
128,589
25,878
47,155

392,760
2,661,911

119,790
165,000

-
-
-

8,985
29,895

3,978
-

2,081
40,485

1,252,294
4,284,419

6,039
223,572

4,906,790
8,072,210

Current M o n t h
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

24,785
16,854
4,314
8,723

54,675
112,803

-
-
-
-
-
-
825

3,978
-
-
-

72,871
190,476

794
34,491

280,436



9) Asbe s to s S a m p l i n g / S i t e Ass e s sment s (N 131)
F i n a n c i a l Summary

A/O 5 / 3 1 / 0 1

Funds Authorized
1) Stockton Removal Action (N- 329)
2 ) A s p e n Park S o l v e n t s ( N - 332)
3) Counter-Terrorism Work Plan (N- 350)
4) L i b b y Asbes to s P r o j Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbes to s Proj - Export P l a n t (N- 423)
8) Libby Asbes to s Proj - S c r e e n i n g P l a n t (N- 079)
9) Asbestos S a m p l i n g / S i t e Assessments (N- 131)
10) Hazard Ranking S y s t e m Documentation (N- 1 3 5 ) •
1 1 ) Inte l-mountain I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3) Western M i n e r a l s , Denver, CO (N- 088)

T o t a l E P A F u n d s Author i z ed
Costs Incurred
Des c r ip t i on
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

•
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L COST
T O T A L A V A I L A B L E F U N D S

$
$
$
$$$$
$
S$$$$$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Commit t ed Costs

$
$
$
$
$
$
S
$
S
$

774 $
526 $

$
1,300 $

$
$

2,620 $
101 $

4,021 $
15,979

$
$
$
$
$
$
$
$

A $
$
$
$
$
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Current M o n t h Accrued Costs Current M o n t h

$
$

. - $
S
$
$
$
S

• B $
A-B $

774 $
526 $$

1,300 $
$
J

620 $
23 $

1,943 $
18,057



10) Libby Hazard Ranking S y s t e m Documenta t i on (NT 135)
F i n a n c i a l Summary

A/O 5 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 332)
3) Counter-Terrori sm Work Plan (N- 350)
4) Libby Asbe s to s Proj Asse s sment (N- 428)
5 ) Lockwood S o l v e n t s ( N - 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbes to s Proj - Expor
8) Libby Asbe s to s Proj - S c r e e n i n g P l a n t (N- 079)
9 ) Asbe s to s S a m p l i n g / S i t e Ass e s sment s ( N - 1 3 1 )
10) Hazard Ranking S y s t e m Documentat ion (P
1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
13) Western M i n e r a l s , Denver, CO (N- 088)

Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

) $$
350) $

N - 4 2 8 ) $
$

) $it (N- 423) $
lant (N- 079) $
n t s ( N - 1 3 1 ) $
nenta t ion (N- 135) $
I t a h ( N - 0 9 7 ) $
(N- 094) $
^J- 088) $
rotal EPA F u n d s A u t h o r i z e d $

V o l p e Labor $
Overhead $

V o l p e T r a v e l $
Subtotal-Volpe Engineering $

Subtotal-Contracts $
$
S
$

. TOTAL COST S

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Commi t t ed Cos t s

in $
75 $

$
186 $

45,000 $
45,000 $

$
1,755 $

46,941 $
O T A L A V A I L A B L E F U N D S $ 3,059

$
$
$
$
$
$
$
S
$

A $
$
$
$
S

Current M o n t h
$
$
$
X
$
X
$$

- B $

A-B S

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Accrued Cos t s

1 1 1
75

-
186

1,429
1,429

,
1,755
3,369

46,631

Current M o n t h
$
$
$ '
X
$ 1,429
X 1,429
$
$
$ 1,429



11) Intermountain Insu la t i on , S L C , Utah (N- 097)
Financial Summary

A/O 5 / 3 1 / 0 1

Funds Authorized
1) S t o c k t o n Removal A c t i o n (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solven t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbestos P r o j • Expor
8) Libby Asbe s t o s Proj - Scre en ing Plant (N- 079)
9 ) Asbes to s S a m p l i n g / S i t e Asses sments ( N - 1 3 1 )
10) Hazard Ranking S y s t e m Documentation (1
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( I
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
13) West ern M i n e r a l s , Denver, CO (N- 088)

Costs Incurred
Description
Volpe Engineering:

Contracts:

Equip/Supplies/Other: ,
Volpe G&A (3.9% of Contracts)

)
350)

N - 4 2 8 )
)it (N- 423)
lam (N- 079)
n t s ( N - 1 3 1 )
s ta t ion ( N - 1 3 5 )
!, U t a h (N- 097)
(N- 094)
S- 088)
T o t a l E P A F u n d s Author i z ed

$
$
$
$
$
$
$
$
$
$
$
$
$
S

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

Cumula t iv e
Committed Costs

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

COM
Subtotal-Contracts

T O T A L COST
O T A L A V A I L A B L E F U N D S

$
$$$
$
S
$$
S
$

3,731 $
2,537 $

723 $
6,992 S
5,249 $
5,249 S

• $
205 S

12,445 $
(2,445)

$
$
$
$
$
$
$
$
$
$

A $
$
$
$

Current Month
1,566 $
1,065 $

$
2,631 $

$
$
$
$

2,631 B $
A-B $

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

Cumula t iv e
Accrued Costs

3,731
2,537

723
6,992
2,029
2,029

_
205

9,225
775

Current Month
$ 1,566
$ 1,065
$
J 2,631
$ 2,029
J 2,029
S -
$
$ 4,660



1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
F i n a n c i a l Summary

A/O 5 / 3 1 / 0 1

Funds Authorized
1) S t o c k t o n Removal A c t i o n (N- 329)
2) A s p e n Park S o l v e n t s (N- 332)
3) Counter-Terrori sm Work Plan (N- 350)
4) Libby Asbe s t o s Proj Assessment (N- 428)
5) Lockwood S o l v e n t s (N- 386)
6) Libby Economic A n a l y s i s (N- 064)
7) Libby Asbes to s Proj - Export P l a n t (N- 423)
8) L i b b y Asbes tos Proj .- S c r e e n i n g P l a n t (N- 079)
9 ) Asbes to s S a m p l i n g / S i t e Ass e s smen t s ( N - 1 3 1 )
10) Hazard Ranking System Documentation (N- 135)
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
12) Robinson I n s u l a t i o n , M i n o t , ND (N- 094)
13) Wes t ern M i n e r a l s , Denver, CO (N- 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
Descr ip t i on
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A(3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e Travel
Subtotal-Volpe Engineering

COM
Subtotal-Contracts

T O T A L C O S T $
T O T A L A V A I L A B L E F U N D S $

$$$$$$$$$$$$$$

$$$$
$J
$
S$
$

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Commi t t ed C o s t s '

3,941 $
2,680 $
1,142 $
7,764 $
9,146 $
9,146 $

S
357 $

17,266 $
27,734

$
$
$
S
$
$
$
$
$
S
$

A $
$
$

Current M o n t h
1,549 $
1,054 $

$
2,603 S

748 $
74S S

$
29 $

3,380 B $
A-B $

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Accrued Costs

3,941
2,680
1,142
7,764
.
-
_
328

8,091
36,909

Current M o n t h
$ 1,549
$ 1,054
$
J 2,603
$
J

J
J
$ 2,603



13) Western Minera l s , Denver, CO (N- 088)
F i n a n c i a l SummaryA / O S / 3 1 / 0 1

Funds Authorized
1 ) Stockton Removal A c t i o n (N- 329) $
2) A s p e n Park S o l v e n t s (N- 332) ' $
3) Counter-Terrorism Work Plan (N- 350) $
4) Libby Asbes tos Proj Assessment (N- 428) $
5) Lockwood S o l v e n t s (N- 386) $
6) Libby Economic A n a l y s i s (N- 064) $
7) Libby Asbes to s Proj - Export Plan t (N- 423) $
8) Libby Asbe s to s Proj - Screening Plan t (N- 079) $
9) Asbe s to s S a m p l i n g / S i t e Asse s sment s (N- 1 3 1 ) $
10) Hazard Ranking S y s t e m Documentation (N- 135) $
1 1) I n t e l - m o u n t a i n I n s u l a t i o n , SLC, U t a h (N- 097) $
12) Robinson I n s u l a t i o n , M i n o t , ND (N- 094) $
1 3) Western M i n e r a l s , Denver, CO (N- 088) $

Costs Incurred
Descr ip t i on
Volpe Engineering:

.-

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T o t a l E P A F u n d s A u t h o r i z e d $

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Commit t ed Cos t s

V o l p e Labor $
Overhead $

V o l p e Trave l $
Subtotal-Volpe Engineering $

COM $
Subtotal-Contracts $

X
X

T O T A L COST $
T O T A L A V A I L A B L E F U N D S $

3,717 $
2,528 $

723 $
6,968 $

18,096 $
18,096 $

S
706 $

25,770 $
19,230

A

Current M o n t h
1,734
1,179

r

2,9/2
10,748
10,748
.
419

14,079 B
A-B

$
$
$
$
$
$
$
$
$
$
$
$
$
$

$
$
S
X
$
$
$
$
S
S

Planned
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

12,979,000
20,000
50,000
10,000
45,000
45,000

27,064,000

C u m u l a t i v e
Accrued Cos t s

3,717
2,528

723
6,968

-
-
-
677

7,645
37,355

Current M o n t h
$ 1,734
$ 1 ,179
$
$ 2,912
$
$
X
X 390
$ 3,302



A T T A C H M E N T 2
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I D T a s k N a m e Duration S t a r t F i n i s h 3/25 A p r i l | J u n e
4/1 | 4/8 | 4/15 | 4/22 | 4/29 | 5/6 | 5 / 1 3 | 5/20 | 5/27 | 6/3

10
11
12
13
14
15
16
17
.18
19
20
21
22

EPA Region 8 - Si s t er s of Libby sites .53 days Mon 3/26/01
Denver, CO 53 days Mon 3/26/01

S i t e V i s i t 1 d a y Mon 3 / 2 6 / 0 1
Draft Letter Report 31 days F r i 3/30/01
Review comments ( L e t t e r R e p o r t ) 5 days Mon 5 / 1 4 / 0 1
Final Letter Report 3 days Mon 5 / 2 1 / 0 1
D r a f t S A P 5 days Mon 5/14/01
Review Period (SAP) 10 days Mon 5 / 2 1 / 0 1
Final SAP 3 days Mon 6/4/01

Salt Lake City, UT 52 days Tue 3/27/01
S i t e Vi s i t 1 day T u e 3/27/01
Draft Letter Report 30 days Mon 4/2/01
Review comments (Let t er R e p o r t ) 5 days Mon 5 / 1 4 / 0 1
Final Letter Report 3 days Mon 5 / 2 1 / 0 1
Draft SAP 5 days Mon 5 / 1 4 / 0 1
Review Period (SAP) 10 days Mon 5 / 2 1 / 0 1
F i n a l S A P 3 days Mon 6/4 /01

Minot, N D 46 days Wed 4/4/01
S i t e V i s i t 1 day Wed 4/4/01
Draft Letter Report 24 days Tue 4/10/01
Review comments (Letter Repor t) 5 days Mon 5 / 1 4 / 0 1
Final Letter Report 3 days Mon 5 / 2 1 / 0 1

Wed 6/6/01
Wed 6/6/01

Mon 3 / 2 6 / 0 1
F r i 5 / 1 1 / 0 1
F r i 5 / 1 8 / 0 1

Wed 5 / 2 3 / 0 1
F r i 5 /18/01

F r i 6 / 1 / 0 1
Wed 6/6/01
Wed 6 / 6 / 0 1
T u e 3/27/01

F r i 5 / 1 1 / 0 1
F r i 5 / 1 8 / 0 1

Wed 5 /23/01
F r i 5 / 1 8 / 0 1

F r i 6 / 1 / 0 1
Wed 6/6/01
Wed 6 / 6 / 0 1
Wed 4/4/01

F r i 5 / 1 1 / 0 1
F r i 5 / 1 8 / 0 1

Wed 5/23/01

Projec t: T O _ 1 5 S C H ( J o h n )Date: T h u 6 / 2 1 / 0 1

T a s k
S p l i t

M i l e s t o n e

Summary
Rolled UP Task

R o l l e d U p M i l e s t o n e < J >
Page 1

Rol l ed Up Progress •̂••B
External Task s
Proje c t Summary



I D e T a s k N a m e Duration S t a r t F i n i s h ' 3/25
A p r i l T M a y " | J u n e

4/1 | 4 /8 | 4 / 1 5 | 4/22 | 4/29 | 5 /6 IS/13 | 5 / 2 0 | 5/27 T 6 / 3
23
24
25

D r a f t SAP
Review Period (SAP)
F i n a l S A P

5 days Mon 5 / 1 4 / 0 1 F r i 5 / 1 8 / 0 1
10 days Mon 5 / 2 1 / 0 1 F r i 6 / 1 / 0 1

3 days Mon 6/4/01 Wed 6 / 6 / 0 1

Projec t: T O J 5 S C H ( J o h n )Date: Thu 6 / 2 1 / 0 1

T a s k

M i l e s t o n e

Summary
, , , , , , , , , , , , , , , R o l l e d U p T a s k

Rol l ed U p S p l i t
Roll ed U p M i l e s t o n e

Page 2

Rolled U p Progress
External T a s k s
Project Summary



I D
1
2
6

42
94
95
100
101
102
103
113

T a s k N a m e
Community Involvement S u p p o r t / L I b b y Asbestc

P u b l i c M e e t i n g / C o m m u n i t y F o r u m S u p p o r t
Fact sheet p r o d u c t i o n / d i s t r i b u t i o n (5 fac t sh
P u b l i c Not i c e s
I n f o r m a t i o n Repositories S u p p o r t
M a i l i n g l i s t s
Community Involvement p l a n s

S u p p o r t t o f i n a l i z e p lan

Duration Start F i n i s h % Comp.
is Project j 193d 01/03/01 10/01/01 46%
3 meetings) ' \ 100d 03/06/01 07/24/01 0%
eets, 2 f l y e r s ) \ 168d 01/03/01 08/27/01 59%

! ' 179d 01/09/01 09/17/01 60%
37.8W 01/09/01 09/28/01 54%

189d 01/09/01 09/28/01 51%
61d 01/09/01 04/03/01 100%
61d 01/09/01 04/03/01 100%

General community involvement administrative support ! 189d 01/09/01 09/28/01 54%
• . F a c i l i t a t i o n of community advisory group meeting | 175d 0 1 / 1 1 / 0 1 09/13/01 0%

Work assignment closeout

T a s k
Project: Community involvement SOW Dr«/,«>»«Date: 06/19/01 Progress

M i l e s t o n e

I Od 10/01/01 10/01/01 0%

2001Qtr 1,2001 Q t r 2 , 2001 Qtr3 , 2001 | Q t r 4 , 2001

r ^^^^^W
w ^^W

| H H H M M i i i W N H W i i : ! : ! : ! ; i : i ; i H : i : ! i i : i : i i ! ^ i i j : i : i : i : i : |
w ^̂^̂

l iMli i i iJii iMI
......w.WA....lgg^g^l. ........ ...... ...............' " ' " " " " ' '

V ^̂^̂^̂V
^ 10/01

-

|:i:i:|:!i!lll|l!l!l:i-i!i;:|:!i:i!i:l Summary ^̂^̂^̂^̂^̂
^̂ •̂••••i R o l l e d U p T a s k | ! J i ! j ! i l i J i i j l ! ! | ! i i i i j l ! ! ! i j l i ! | ! i !
^ Rolled Up M i l e s t o n e <^>

Page 1



I D
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23

T a s k N a m e Duration
Acquire Government Server 38d

Conduct Kick-off M e e t i n g in Denver 2d
Prepare S p e c i f i c a t i o n s 2d
Order Server & SW ; 3d
F a s t track Procurement for A&E S u p p o r t ; 9d
Evaluate Bids
Award Contract to CDM
Receive Server & SW in Denver

C o n f i g u r e & Connect New Server

: 5d
id

: 1d
18d

, Coordinate Database S u p p o r t Team \ 4d
Es tab l i s h agreement with I S P
Set up hardware
Load NT & S Q L S e r v e r SW
I n s t a l l Server a t I S P
Verify connectivity w/lnternet

. 4d
7 2d

2d
7 3d

"""; "' " Od
T r a n s i t i o n Database to New Server \ 22d

Create Database
Copy Data to Database
M o d i f y a p p l i c a t i o n ( I P . S e c u r i t y )
Tes t
Perform Acceptance Tes t
Distr ibu t e a p p l i c a t i o n to users

A d m i n i s t e r Syst em

: 3d
3d
2d
3d
5d

; 5d
151d

Star t
1 0 / 1 1 / 0 0
1 0 / 1 1 / 0 0
10/13/00
10/18/00
10/23/00
1 1 / 1 5 / 0 0
1 1 / 2 2 / 0 0
12/01/00
1 1 / 2 2 / 0 0
1 1 / 2 2 / 0 0
1 1 / 2 2 / 0 0
12/04/00
12/04/00
1 2 / 1 3 / 0 0
12/15/00
12/06/00
12/06/00
12/06/00
1 2 / 1 1 / 0 0
1 2 / 1 3 / 0 0
12/18/00
01/02/01
12/18/00

T a s k | ; ! H £ ; i ! i i i ! i i ! i H H l i ! j ! i : i i i i i i i i i
Projec t: l i b b y db pDate: 0 6 / 1 9 / 0 1

M
ogress •̂•i
les tone ^

•̂••i

F i n i s h % Comp.
12/01/00 100%
1 0 / 1 2 / 0 0 100%
1 0 / 1 6 / 0 0 100%
10/20/00 100%
11/02/00 100%
1 1 / 2 1 / 0 0 100%
1 1 / 2 2 / 0 0 100%
12/01/00 100%
12/15/00 100%

11/27/00 100%
11/27/00 100% .
12/05/00 100%

12/05/00 100%
12/15700 100%
12/15/00 100%
01/08/01 100%
12/08/00 100%
12/08/00 100%
1 2 / 1 2 / 0 0 100%
1 2 / 1 5 / 0 0 100%
12/22/00 100%
01/08/01 100%
07/20/01 75%

Summary
R o l l e d U p T a s k
Roll ed U p M i l e s t o n e

4th Quarter 1st Quarter 2nd Quarter 3Oct Nov Dec Jan | Feb | Mar Apr May Jun Jul

|-|Losler,Raney ;
1 Los ier .Lindenbaum

I n L i n d e n b a u m ;
PH Byrne ;

^-iLosier.Raney
^ 11/22 ;

^^^W •
g L< s l e r .Ski l e s
g SI iles ;

I Ski l e s .Peek .Weine l
| S k i l e s . P e e k . W e i n e l

|nSkile s ,Peek,Weinel

| Ski e ,Peek,Weinel
|nSki e: ,Peek,Weinel

J,SI M s.Peek.Weinel
r sk i e s ,Peek ,Weine l

• V\ eiss.Hammond
|-|Skiles,Weinel

T : 1 *
1 ^ — — — i^ Rolled Up Progress -i^______

i j j j j ! | j j l j j : l ! ! : | : | j ! : ! l ! : ! : ! : | ! ! : ! jo
Page 1



ID
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

Task NamePerform Syst em Admini s t ra t i on (on-going)
Perform Database Adminis trat ion (on-going)

Enhance & Document System
Create documentation
I m p l e m e n t Inter im DB structure improvements
Identi fy bugs & improvement o p p o r t u n i t i e s
Develop Interim A p p l i c a t i o n (Rel. 2.93)
Release 2.93 Beta Version

. Evaluate System vs. NT Checklist
Release 2.94 Production Version
Develop Logical Data Model
Document System Enhancement Requirements
F i n a l i z e Physical Database Design
Document Technology Architecture
Conduct Scope Review Meet ing
Develop System Release
Create Sys t em Developmt
Develop Requirements Tre
D e v e l o p / I m p l e m e n t Syste i

Plan
3nt Plan
iceability Matrix
TI Improvement s

Move Server to Government S i t e
Prepare Security Plan
Insta l l F i r e w a l l & DSL Line
Move Server

Project: libby dbDate: 06/19/01
Task
Progress
Milestone

Duration
124d
151d
156d

10d
10d
10d
15d

1d
10d

1d
10d
10d
10d

5d... .............. _.

i M

!' 5d
! 5d

60d
i 35d

10d
3d
2d

l i i i i H U H
••••*

S t a r t
12/18/00
12/18/00
12/18/00
12/18/00
12/18/00
1 2 / 1 8 / 0 0
01/03/01
0 1 / 2 6 / 0 1
01/25/01
02/27/01
03/05/01
03/19/01
03/19/01
04/02/01
04/09/01
04/16/01
04/23/01
04/30/01
05/07/01
03/12/01
03/12/01
03/26/01
03/29/01

j l l i i i l l M
•••••

F i n i s h
07/20/01
07/20/01
07/27/01
01/02/01
01/02/01
01/02/01
01/24/01
01/26/01
02/07/01
02/27/01
03/16/01
03/30/01
03/30/01
04/06/01
04/13/01
04/20/01
04/27/01
05/04/01
07/27/01
04/27/01
03/23/01

.03/28/01
03/30/01

% Comp.
75%
75%
76%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
ioo%
100%
100%
100%
30%

100%
100%
100%
100%

Summary
Rolled U p T a s k
Rolled U p M i l e s t o n e

4th QuarterOct Nov I Dec— — — — i — — — i ——
1st Quarter 2nd Quarter 3Jan | Feb I Mar Apr I May I Jun Jul

B
i

P
W

1

™
ass
elnel
einel
h f e f n e l
* 01/26
H S k i l e s

^ 02/27
|B|-[Carnes.Raney,Popell

j t j j : Skiles.Pass
g| iSkl l e s ,Pas s

1 Skiles.Pass
^-iCarnes,Skiles

g-iCarnes,Pass,S He
§-iCarnes,Pass, >ki es

g - j S k i l e s . P a s s
p l M l l l i i i i i i i i ; i;i;i ;:!!i!;!;;|!;|

f j j | - iChrl s t en son
|4Christenson
|riChristenson, S k i l e s

^ — — — — — — ^P Rolled Up Progress M^MM

o
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I D T a s k N a m e Duration
47 Perform Secur i ty T r a i n i n g 20d
48 Manage Data i 162d
49 Es tab l i sh Data Entry Team j 5d
50 Preapre Data Management Plan j 10d
51 Preproces s/QA Backlog ; 15d
52 Enter/QA Backlog : 77d
53 Enter/QA new forms (on-going ta sk) ; 82d
54 Inventory Lab Results Submis s ions ; 5d
55 Load Lab Results 120d
56 , Create Reference Mater ia l Library • 30d

S t a r t F i n i s h % Comp.
04/02/01 04/27/01 100%
12/04/00 07/23/01 85%
12/04/00 12/08/00 100%
0 1 / 2 2 / 0 1 02/02/01 100%
1 2 / 1 1 / 0 0 01/02/01 100%
01/09/01 04/27/01 100%
02/22/01 06 /15/01 85%
0 1 / 2 9 / 0 1 02/02/01 100%
02/05/01 07/23/01 68%
04/16/01 05/25/01 100%

4th Quarter 1st Quarter 2nd Quarter 3Oct Nov Dec Jan I Feb I Mar Apr I May I Jun Jul
; j j j j j j j j J i J J l Christenson

^r^ ™
P- Raney.C arnes

|jj| Carnes.Raney
pjijijil | C arnes,Morris,Zamora

p p p p j i p p p H m p p H p p p p p p p ; : : : ; : ; : ! • larnes.Mor
j-iCarnes,Raney
^̂^̂^̂^̂^̂^̂^̂  .. . . . . , , , , , . , ,-l

MMNiNll Morrl?

-

T a s k l i j l l l H
M i l e s t o n e ^

H i i i i j j j i j j j j j i j i j j Summary

Roll ed U p M i l e s t o n e o
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I D
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23

T a s k N a m e
L I B B Y A S B E S T O S P R O J E C T - R E M O V A L A C T I O N

Removal 00 Documentation Close-out
HASP QC Documentation
Work Plan Amendment s
Close-out Report ( i n c l u d i n g i n v e s t i g a t i o n )

Removal 01 P l a n n i n g & Engineer ing
Prepare Work Plan Amendment s
Final Restoration Plan
F l o o d P l a i n Redi s igna
Percolation T e s t / S e p t
Comprehensive H A S !

Screening Plant
Construction Phase

M o b i l i z a t i o n

tion
ic Design
3

Prepare T e m p F a c i l i t y Area
S e t - u p temporary F a c i l i t i e s

Delivery o f F i e l d O f f i c e T r a i l e r s
Delivery o f O f f i c e F u m i t u r e / E q i
U t i l i t y H o o k - u p
S e t u p R C M S

M o b i l i z e E q u i p m e n t
I n v e n t o r y and Organize M a t e r i a l s
Clear and Repair Haul Road to Mine

Project: S p r i n g P l a nDate: 06/19/01
T a s k
Progress
M i l e s t o n e

Star t
01/02/01
01/02/01
0 1 / 0 2 / 0 1
01/02/01
01/02/01
01/02/01
02/06/01
01/02/01
04/16/01
04/16/01
01/02/01
04/09/01
04/09/01
04/09/01
( M / 0 9 / 0 1
04/17/01
04/17/01
04/18/01
04/19/01
04/18/01
04/17/01
04/23/01
04/23/01

|:j:!:|:!:!:i:!:!:E:=:i:|:|:i
m^mmnmm
+

F i n i s h
1 1 / 1 6 / 0 1
03/06/01
0 1 / 2 3 / 0 1
01/30/01
03/06/01
0 5 / 1 5 / 0 1
03/15/01
02/14/01
0 5 / 1 5 / 0 1
04/30/01
04/02/01
11/08/01
11/08/01
04/28/01
04/13/01
04/21/01
04/18/01
04/18/01
04/21/01
04/19/01
04/27/01
04/27/01
04/28/01

j j j i j j j f Summa

1st Quarter
% Comp.

48%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
41%
41%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

ry
•• Rolled Up T a s k

Roll ed U p M i l e s t o n e

Jan I Feb Mar 2nd Quarter
A p r

T

^̂^

• " • • • • •
r i

MMiiiMl

^
O

^̂
l i l i l l i j j l l l j l j i l i j l j

| M a y J u n 3rd QuarterJ u l | A u g S e p 4th QuartOct Nov

i
I

i

^̂^

•5-VJ-3

!
w
^̂^j p i•*81
4i
i

1
P
r

1

1
1!

Roll ed

|b

04/18

r
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I D
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46

T a s k N a m e
Construct Decon Pad on Haul Road

Removal Action ' 0 1
Grade out W i n t e r Erosion Contro l s
Construct Clean Haul Roads .
Clear and Repair Haul Road to M i n e

Management of Haul Road
T&D o f S t o c k p i l e s

Demolition Debris in Front of L<
Debris Behind Long Shed
S o i l S t o c k p i l e (West S h e d )
Soil S t o c k p i l e (North of Rainy C
Soil Inside o f Long Shed

Contro l l ed D e m o l i t i o n / D i s m a n t l i n
Contro l l ed Removal of Roof
Contrb l l ed Demoli t ion of Long i

I m p o r t Clean T o p s o i l f o r Trees ( K U C
Demolition of Tunnel s & Foot ings
Excavation and Disposal of Contain
I m p o r t , B a c k f i l l , & Compac t i on of

I m p o r t Clean F i l l ( S o u t h S i d e / N
Backfill & Compact I m p o r t e d M
Final G r a d i n g ( S o u t h & N o r t h S
I m p o r t Clean F i l l (Long S h e d A

Project: S p r i n g PlanDate: 0 6 / 1 9 / 0 1
T a s k
Progress
M i l e s t o n e

S t a r t
04/23/01
04/09/01
04/09/01
05/10/01
04/23/01
05/07/01
05/07/01
07/02/01
07/09/01
05/07/01
05/31/01
06/12/01
07/09/01
07/09/01
0 7 / 1 1 / 0 1
05/10/01
07/26/01
08/23/01
09/01/01
09/01/01
09/01/01
09/24/01
09/24/01

F i n i s h
04/26/01
05/18/01
0 5 / 1 8 / 0 1
0 5 / 1 2 / 0 1
05/06/01
11/08/01
07/21/01
07/07/01
07/21/01
05/30/01
0 6 / 1 1 / 0 1
06/22/01
07/25/01
07/10/01
07/25/01
05/19/01
08/22/01
09/21/01
10/19/01
09/22/01
09/22/01
09/28/01
1 0 / 1 1 / 0 1

% Comp.
100%
100%
100%
100%
100%
19%
40%
67%
0%

100%

0%
0%
0%
0%

100%
0%
0%
0%
0%
0%
0%
0%

|:=:i:j:j:i:!:|:::!:::l:!:!:;:|:|:|:|| Summary
m^mmmm •• Rol l ed Up T a s k

Rolled U p M i l e s t o n e

1st QuarterJan | Feb | Mar

^ — — — — — — ^

<0

2nd QuarterApr 1 May Jun
I

^^^^^HH|MMM|

UMiiM!1

Wmmm •

I

3rdJ u l | QuarterA u g S e p

"̂

1

Rolled Up Progress ••§••

r

•n

™̂pli ?

4th QuartOct Nov

™

•
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I D
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69

Projec t-Date: 0

Task N a m e Star t
Backfill & Compact I m p o r t e d M 09/24/01
F i n a l G r a d i n g (Long Shed Area 1 0 / 1 1 / 0 1

Final Restoration 10/24/01
Roads 10/24/01
H y d r o S e e d i n g 10/24/01
F e n c i n g 10/24/01
Demobilization 11/05/01

K D C Propert ie s/ F l y w a y s / B l u f f s 06/25/01
Excavation 06/25/01
T & D 08/02/01
Backfil l & Compact I m p o r t e d Mater ia l s 09/08/01
F i n a l G r a d i n g 09/28/01

Rainy Creek Rd. 05/01/01
Removal Restoration Design 05/01/01
Pave 1st 1/2 Mile 05/01/01
I m p l e m e n t Design 09/01/01

S c h o o l / P u b l i c Propertie s 06/25/01
Elementary School Rink 06/25/01

Removal 06/25/01
Restoration 07/21/01

H i g h Schoo l Track 06/25/01
Removal 06/25/01
Restoration 07/30/01

T a s k . | ! i ! i ! j ! i ! j i i H i H H H J i ! ! J ! J

M i l e s t o n e ^

F i n i s h
1 0 / 1 1 / 0 1
1 0 / 1 9 / 0 1
11/08/01
1 1 / 0 1 / 0 1
10/27/01
10/30/01
11/08/01
10/04/01
08/01/01
09/07/01
09/27/01
10/04/01
09/26/01
07/17/01
05/10/01
09/26/01
09/15/01
08/01/01
07/20/01
08/01/01
08/21/01
07/20/01
08/09/01

: : j : j j j { Summa

R o l l e d I

% Comp.
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

79%
100%
100%

0%
0%
0%
0%
0%
0%
0%
0%

ry
J p T a s k
Ip M i l e s t o n e

1st QuarterJan I Feb | Mar

o

2nd QuarterApr | May Jun

*̂™
I M M I H M

Rolled U p Progress

f
ii

•
•

9
9

I
9
1

3rd QuarterJ u l A u g 1 S e p
1

••MMî V
H H H l i i l l i h

îrl i i l j j i j i j j j i j i j i j h

I
"• m^̂
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I D
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87

Task Name
Reinstate Track

M i d d l e Schoo l
Removal
Restoration
Reinstate Track

S i f k e
Inve s t iga t i on
Planning
Inventory

' Inventory ( I n v e s t i g a t i o n

Start
08/10/01
06/25/01
06/25/01
08/22/01
09/05/01
07/02/01
07/02/01
07/02/01
07/17/01

Period) 07/17/01
Submi t Final Report to EPA for Review 08/09/01
Review of Final Report 08/10/01

Decontamination of Personal Property 08/17/01
Storage of Personal I t e m s
Demoli t ion of Structures

09/10/01
09/17/01

Removal of Contaminated S o i l s 09/24/01
Import and place f i l l -
Site Restoration

10/08/01
1 1 / 0 5 / 0 1

F i n i s h
08/21/01
09/15/01
07/20/01
09/01/01
09/15/01
1 1 / 1 6 / 0 1
07/16/01
07/16/01
08/16/01
08/08/01
08/09/01
08/16/01
09/08/01
09/15/01
09/22/01
10/08/01
11/05/01
1 1 / 1 6 / 0 1

% Comp.
0%
0%
0%
0%
0%
16%

100%
100%

0%
0%
6%
0%
0%

0%
0%
0%
0%

1st QuarterJan | Feb I Mar 2nd QuarterApr | May | Jun

w
I

\

G

3rd Quarter
Jul I Aug I Sep— !U

"•
r
Si
H H n^̂ i 1
^̂^̂

|::;:":-:-:3liiid-1-iiil

4th QuartOct | Nov

™

Ta
Project: S p r i n g Plan pDate: 0 6 / 1 9 / 0 1 r"

Mi

s k l = ! = ! = £ i £ H H ! i ! i H i j i ! i !
sgress •̂••••H
estone ^

i j l j j j j f Summa ry
^m Rol l ed Up T a s k

• Rol l ed Up M i l e s t o n e

<F"™^

o
Rolled Up Progress •MH^^^H
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